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AGENDA

30 November 2018

DATE 9:00 am —11:00 am
VENUE Straight Creek Conference Room, Mountain Residency (West Tunnels), Frisco
MEETING TITLE PLT #2- - 170 Exit 203 and EB Aux Lane Feasibility Study
CONTRACT NO 18-HA3-XB-00162, Task Order #1
PURPOSE Exit 203 and EB Aux Lane Feasibility

Grant Anderson  CDOT R3 Resident Engineer Tom Gosiorowski ~ Summit County

Martha Miller CDOT R3 Program Engineer Steve Pouliot Consultant Project Manager

David Cesark CDOT R3 Environmental Myron Hora Consultant Planning Lead

Zane Znamenacek CDOT R3 Traffic Troy Halouska Consultant Environmental Lead
ATTENDEES . . . T

Mark Bunnel CDOT R3 Traffic Tim Harris Consultant Principal-in-Charge

Kent Harbert CDOTR3 AA F ']ﬁe Will Consultant Roadway Lead

Patrick Chavez [-70 Mtn COlsiefOriOp&d#tio avid Sprague Consultant Traffic Lead

Jeff Gob Towvn of Frisc . .

evision
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ITEM
1.0 Introductions 10 Min
2.0 Meeting Purpose (Anderson) 10 Min
3.0 Project Update (Miller) 10 Min
4.0 Review of Work to Date (Consultant Team) 60 Min
5.0 Review of the Project Schedule (Pouliot) 10 Min
6.0 Next Steps (Anderson) 5 Min
WSP USA
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NOTES (AS PRESENTED BELOW AND IN POWER POINT ATTACHED)

1.0 Introductions
CORRECTION: Patrick Chavez — CDOT I-70 Mountain Corridor Operations

2.0 PrOJect Update
More funding available, need to keep this project momentum. $500k additional SB-1 dollars, potential $750k RPP in
FY '22 (start July 2021, may be able to shift around RPP within the four-year plan)
Use Google Drive sharing for project — at least for the Feasibility study
Jeff G: Do the partners need to think about setting $$ aside? Town of Frisco2020 budget planning starts early 2019;
may be able to shift around the four-year plan
Tom G: what was the ball park $$ EB aux lane in the PEOS?
There should be equal weight on the EB lane work vs. the 203 Interchange
Consider DRAFT Purpose and Need early in the process - May need to talk to FHWA (Joel) about Draft Purpose and
Need statement in Feasibility Study and if there are concerns with that since NEPA classification hasn’t been
determined yet — would be based on Critical Success Factors and remain a dynamic document.
For Feasibility Study: Need Critical Success Factors (from PLT 1) on a 1-page fact sheet
— Address Safety and Capacity of 1-70 corridor
— Address SH9/Dillon Dam Road (DDR) intersection as part of the project network
— Consider local trails plans
— Attend to the PEIS
— Lane balance
— Corridor operations (ramp meters, road closures, truck storage)
DRAFT Documents sent for CDOT review are due back by December 7

— DRAFT Travel Demand Forecasting Approach
— DRAFT Environmental Overview rﬁ ﬂ)l En1 ronmental confirmed that they would have
3.0 Meeting Purpose . . .
-reeSubject.to.Revision
Provide infor t cancewt

comments back by the due date
Obtain feedback

4.0 Review Work to Date

TRAFFIC/PLANNING
Mark B: Look at continuous counters to see if Dec 30, 2017 data is a good day to base existing traffic numbers; verify
the 30" highest hour volume for 1-70
Tom G: Intersection LOS is not capturing side-street difficulties, Critical Success Factor is a “Network” solution, and
side-streets are critical to this network, all agreed — recommend using Summit County and Town of Frisco Planning
Guidelines
Tom G: Summit County appreciates the approach as described for modeling to include layering demand modeling
with trip generation from significantly sized development projects.
Zane: even though SAR shows no safety issue at WB 203 off, can state that this is a high-risk area due to high speed
differential with ramp traffic stopped next to through-lane
Tom G: The operations analysis on 1-70 should include the interactions on the I-70 corridor — VISSIM will be used for
detailed analysis of alternatives, for now the feasibility study will use HCS corridor operations software that provides
a high level interaction analysis between corridor segments.

ENVIRONMENTAL
No major red flags in the corridor
Grant: send Safe Passages Wildlife Report to Troy
It was noted that the SWEEP and ALIVE MOU'’s need to be reviewed as well

ROADWAY
Full movement at Lusher Court/DDR is a priority for the Town of Frisco and Summit County.
Patrick noted that the chain up stations are quickly overwhelmed during storm events with not enough spaces —
often called in to turn off lights to eliminate the continued egress to the chain up station.
Question: Is there a Regional or Statewide chain up/chain down plan? Where are other opportunities for stations —
Copper Mtn - not realistic because of location
Consider the separate uses of the area — overlook versus chain up
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Ten-mile road as an alternate route would be a fatal flaw = collector function, local residential area
Zane mentioned another effort looking at Ramp Meters functions, need to incorporate

5.0 Review of the Project Schedule
Start now for public meeting planning in February; a information gathering event; 4-7pm

6.0 Wrap Up / Next Steps
For all meetings, use Google Meet, not Skype, for CDOT connectivity ease...
Post documents in appropriate folder on Google Drive, Steve should have permissions to organize and edit the Drive:
https://drive.google.com/drive/folders/1NQ4ndY4FswBU4M9SIj-btr3ribTUI-01?usp=sharing

ACTION ITEMS

Steve/Myron: Need to get a Public Open House scheduled. Best in February, either Frisco Day Lodge or Summit
County Senior facility, 4pm to 7pm

Add Critical Success Factors to Agenda as Information

Grant: send Safe Passages Wildlife Report to Troy

Correct minutes from PLT 1, Section 4 needs changed to ... “Summit County” noted they will be issuing RFP for
Development Impact Study...

Task Order 1 expires July 1, 2019... need to see if that date needs to be extended for Topo Survey completion

DISTRIBUTION: Attendees

Copies to:

DRAFT
Subject to Revision
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